Powered by Field to Scale

EXECUTIVE PROJECT REPORT

Demo Project

| Owner: Field to Scale

Project Report | 10/29/2026

OPEN LIVE PROJECT PHOTO ALBUM

OPEN CURRENT CONTRACTOR SCHEDULE

DEMO PROJECT

Executive Project Overview

Powered by Field to Scale

Owner: Field to Scale |

PROJECT AT A GLANCE

12	18	0%	5
BUILDINGS / GARAGES	FIELD ITEMS	OWNER VERIFIED	URGENT / CRITICAL

MASTER TURNOVER SCHEDULE

Building / Phase	Owner Punch	Punch Done	Powderpuff	Re-Walk	Turnover	Bldg Status	CO Status
Building 6 P1					8/12/26	DONE	PENDING
Building 1 P1					8/13/26	DONE	PENDING
Garage 12 P1					10/15/26	DONE	PENDING
Building 7 P1					10/16/26	DONE	PENDING
Building 2 P2					11/5/26	PENDING	PENDING
Building 3 P2					11/13/26	PENDING	PENDING
Building 9 P2					11/13/26	PENDING	PENDING
Building 8 P2					11/20/26	PENDING	PENDING
Garage 11 P3					11/20/26	PENDING	PENDING
Building 10 P3					11/27/26	PENDING	PENDING
Building 4 P3					12/4/26	PENDING	PENDING
Building 5 P3					12/24/26	PENDING	PENDING

CURRENT FIELD POSITION

The project record currently contains 14 open items, 4 items awaiting owner verification, and 0 owner-verified items. Schedule, financial, weather, photo, permit, control, and change-order information shown in this report belongs only to Demo Project.

DEMO PROJECT

Project Intelligence Dashboard

Powered by Field to Scale

Owner: Field to Scale |

PROJECT HEALTH

BASELINE NEEDED

ADD BASELINES

-	Not entered	-	Not entered | Not entered
UNITS	UNITS / ACRE	PARKING	PARKS / UNIT | BED

PROJECT DATA SHEET

Frequently used project information

Site	**Not entered**
Shipping	**Not entered**
Delivery	**Not entered**
Receiving	**Not entered**
Billing	**Not entered**


PROJECT STATISTICS

General

Acreage	**Not entered**
Covered parking	**Not entered**
Garages	**Not entered**
Unit mix	**Not entered**
Amenities	**Not entered**

FINANCIAL PERFORMANCE

Budget, committed cost and actual spend



Spent $ (masked)

Committed **Not entered**

Total budget	$ (masked)
Forecast	$ (masked)
Forecast variance	**Not entered**
Interest carry	**Not entered**

SCHEDULE PERFORMANCE

Baseline vs. forecast

Project start	**Not entered**
Baseline finish	**Not entered**
Forecast finish	**Not entered**
Approved weather days	**Not entered**
Percent complete	**Not entered**
Next milestone	**Not entered**

WEATHER & SITE RISK

NEXT RAIN >35%

1 day

DELAY-ELIGIBLE

-- rain days

Current 62 F | 3% rain chance | Rain day > 0.10 in | Open-Meteo


DEMO PROJECT

Field Progress and Project Controls


Powered by Field to Scale

Owner: Field to Scale |

PROJECT PHOTOGRAPHY



Project Photo 1



Project Photo 2

SCHEDULE AND DELIVERY

Schedule milestones and building completion dates above reflect the current Demo Project project record. Each project maintains its own contractor schedule, milestone dates, punch lists, and turnover history.

FINANCIAL SNAPSHOT

$ (masked) **spent | Not entered committed**

Budget $ (masked) | Forecast $ (masked) | Interest Not entered

KEY LEADERSHIP FOCUS

Maintain focus on safe site conditions, timely decisions, verified completion evidence, schedule and financial variance, permit readiness, and rapid closure of the project-specific action and punch lists.

DEMO PROJECT

Priority Actions and Decisions

Powered by Field to Scale

Owner: Field to Scale |

ACTION ITEMS - EXECUTIVE VIEW

Only Urgent and Critical action items are shown in this executive report. Select an action-item number to open its complete live record. Refer to the Full Project Report for the complete list of open action items.

14	4	0	5
OPEN	VERIFY	RESOLVED	URGENT / CRITICAL

TOP PRIORITIES - SELECT ITEM NUMBER TO OPEN

DP-20261015-001 | Urgent | Open
Install missing outlet cover plates at corridor
Building C Level 2 | Paint

DP-20261015-004 | Urgent | In Progress
Adjust door closer at unit entry
Building C Level 2 | Drywall

DP-20261015-005 | Urgent | Open
Seal penetration at mechanical room
Building B | Doors / Hardware

DP-20261015-007 | Urgent | Open
Repair damaged drywall corner bead
Site / Parking | Flooring

DP-20261015-017 | Urgent | Open
Seal penetration at mechanical room
Site / Parking | Site

CURRENT FOLLOW-UP: 0 reviewed | 0 still open | 0 completed and verified

Prepared from the live Field to Scale project record